BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date:_April 16, 2003 Division:_Public Works
Bulk Item: Yes _X No Department:_Engineering/ConstructionManagemet

AGENDA ITEM WORDING: Approval of Contract Amendment with Bender & Associates Architect,
P.A. for renovation of the Old Mariner’s Hospital.

ITEM BACKGROUND: N/A

PREVIOUS REVELANT BOCC ACTION: On February 21, 2001, BOCC approved the contract with

‘Bender & Associates Architect, P.A. to perform architect/engineering services for renovation of the

Old Mariners Hospital for a fee of 7.5% of the estimated construction cost, $2,000,000.00. Fee =
$150,000.00.

CONTRACT/AGREEMENT CHANGES: Amended Subparagraph 8.1.1 as follows: Deleted: “An
estimated construction cost of $2.0 million and a fee percentage of 7.5% shall be initially used to
calculate the Architectural fee. When the actual construction cost is known, the fee will be adjusted in
a written amendment to this agreement”. Replaced with: “The Architectural fee will be 7.5% of the
construction contract amount of $2,829,600.00".

STAFF RECOMMENDATIONS: Approve as stated above.

TOTAL COST: $212,220.00 ($150,000 + $62,220) BUDGETED: Yes _ X No

COST TO COUNTY:_ same SOURCE OF FUNDS: Infrastructure Sales Tax

REVENU.E PRODUCING: Yes __ No_X _ AMOUNT PER MONTH Year

LY. g OMB/Purchasing Ma ment
Item Prepared By~ j/C 44 /o2 for. 0. ke, M4/~

Stephanie }:offer, Construction 'Mahager W., County\Engineer 7
A LAA -
DIVISION DIRECTOR APPROVAL: / Al

Dent Pierce, Division Director o

APPROVED BY:

DOCUMENTATION: Included _X To Follow___ Not Required

DISPOSITION: AGENDA ITEM #_—~ { L7

Revised 2/27/01




MONROE COUNTY |
ENGINEERING/CONSTRUCTION MANAGEMENT
CONTRACT AMENDMENT No. 1

PROJECT TITLE: ___ Renovafion of Old Mariner's Hospital

CONTRACT AMENDMENT NO: 1

Total Previous Amendments 0.00

Original Centract Amaunt $150,000.00 {7.5% of §2,000,000,00)
Revised Confract Amount ‘ $212,220.00 " (7.5% of $2.829,600.00) (

Detailed descrigtion of Amendment and justification:
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MONROE COUNTY -
ENGINEERING/CONSTRUCTION MANAGEMENT
CONTRACT AMENDMENT NoO. 1

PROJECT TITLE: Renovation of Old Mariner's Hospital

CONTRACT AMENDMENT NO: 1

Total Previous Amendments 0.00
QOriginal Contract Amount $150.000.00 (7.5% of $2,000,000.00)
Revised Contract Amount $212.220.00 (7.5% of $2,829,600.00)

Detailed description of Amendment and justification:

Contract with Bender & Associates Architect, P.A. for renovation of the Old Mariner's Hospital..

Amend Subparagraph 8.1.1 as follows:

Deleted: "An estimated construction cost of $2.0 million and a fee percentage of 7.5% shall initially
be used fo calculate the Architectural fee. When the actual construction cost is known, the fee will be

adjusted in a written amendment to the agreement”.

Replaced with: “The Architectural fee will be 7.5% of the construction contract amount of

$2.829,600.00.
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